

Horseshoe Draw Flood Control to Reduce Sediment and E. coli Transport to San Pedro River

WQIG #: EV16-0002 (18-001)

March 2017



2/14/17 Construction contract signing



2/15/17 Road improvement to site



3/8/17 Burning sacaton



3/9/17 Pipe arrives for waterline



3/16/2016 Darling Geomatics UAS survey



3/17/17 Water Line Completed



3/20/17 Dust control equipment



3/22/17 Building water storage pond



3/24/17 Groundbreaking



3/28/17 Filling water pond



3/27/17 Earthmoving



3/30/17 Detention basin earthmoving
